
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/17/2014

ESTIMATE SUMMARY 14:29:56

CONTID: C19557         ESTIMATE NO: 0001 PROG 2005

PCN: 19557-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50A, CANON CITY 1ST TO DOZIER PERCENT TIME:

PROJECT NO: STA050A-024                   

US 50A, CANON CITY 1ST TO DOZIER

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 10/31/2014 DATE TIME STARTED 07/28/2014

P.O. BOX 566 DATE LET 04/10/2014 DATE WORK BEGAN

 DATE AWARDED 05/05/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/20/2014 DATE ACCEPTED

CANON CITY CO 81215-0566             DATE NOTICE TO PROCEED 07/28/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,549,642.63 PARTICIPATING $ $ 1,942,614.28

AWARD PROJECT AMT: 3,283,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -49,245.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.14

WORK DAYS

WORK DAYS

42.70%

2,607,028.35

1,942,614.28

1,942,614.28

1,893,369.28

$

$

$

$

1,942,614.28

0.00

1,942,614.28

0.00

1,942,614.28

-49,245.00

0.00

1,893,369.28

0.00

AMOUNT DUE 1,893,369.28 1,893,369.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,893,369.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

66.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0005 *Removal of Inlet 0.000

10.000

202-00019  
 

4,000.0010.000

4,000.00

10.000

EACH

400.00000

0010 *Removal of Pipe 0.000

297.000

202-00035  
 

4,158.00297.000

4,158.00

320.000

LF  

14.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

99.000

EACH

3.31000

0020 *Removal of Concrete Curb Ramp 0.000

260.000

202-00206  
 

6,305.00260.000

6,305.00

260.000

SY  

24.25000

0025 *Removal of Asphalt Mat 0.000

97.000

202-00220  
 

776.0097.000

776.00

106.200

SY  

8.00000

0030 *Removal of Asphalt Mat (Planing) 0.000

59,500.000

202-00240  
 

139,825.0059,500.000

139,825.00

115,826.000

SY  

2.35000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

80.000

EACH

49.59000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

19.000

EACH

27.55000

0045 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

4.000

EACH

150.00000

0050 *Sawing Asphalt Material (10 Inch) 0.000

578.000

202-05030  
 

1,156.00578.000

1,156.00

640.000

LF  

2.00000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

150.00000
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PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0060 *Structure Excavation 0.000

45.000

206-00000  
 

2,700.0045.000

2,700.00

45.110

CY  

60.00000

0065 *Structure Backfill (Flow-Fill) 0.000

72.000

206-00065  
 

10,080.0072.000

10,080.00

72.000

CY  

140.00000

0070 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

5.51000

0075 Silt Fence 0.000

75.000

208-00020  
 

289.5075.000

289.50

100.000

LF  

3.86000

0080 Aggregate Bag 0.000

90.000

208-00035  
 

644.4090.000

644.40

212.000

LF  

7.16000

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

400.00000

0090 Storm Drain Inlet Protection (Type 2) 0.000

24.000

208-00052  
 

1,322.6424.000

1,322.64

50.000

LF  

55.11000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

45.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

45.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

45.00000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

70.000

HOUR

45.00000
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PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0115 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

200.000

HOUR

50.00000

0120 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

11.000

EACH

1,200.00000

0125 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

900.00000

0130 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

26.920

CY  

60.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

130.00000

0140 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

36.000

TON 

108.00000

0145 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

9,308.740

403-34871  
 

819,169.129,308.740

819,169.12

16,066.000

TON 

88.00000

0150 Emulsified Asphalt (Slow-Setting) 0.000

380.000

411-10255  
 

760.00380.000

760.00

6,917.000

GAL 

2.00000

0155 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

11.550

CY  

639.22000

0160 *23x14 Inch Reinforced Concrete Pipe Elliptical 0.000

296.000

603-02180  
 

65,416.00296.000

65,416.00

320.000

LF  

221.00000

0165 *Vane Grate Inlet Special 0.000

10.000

604-25000  
 

44,600.0010.000

44,600.00

10.000

EACH

4,460.00000
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PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0170 *Place Grating and Frame 0.000

0.000

604-50065  
 

0.000.000

0.00

6.700

LF  

240.00000

0175 *Concrete Curb Ramp 0.000

201.000

608-00010  
 

19,937.19201.000

19,937.19

260.000

SY  

99.19000

0180 Detectable Warnings 0.000

172.000

608-00015  
 

8,529.48172.000

8,529.48

350.000

SF  

49.59000

0185 *Detectable Warnings (Install Only) 0.000

136.000

608-00016  
 

5,440.00136.000

5,440.00

210.000

SF  

40.00000

0190 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

92.000

LF  

24.25000

0195 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

18.000

EACH

14.16000

0200 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

43.000

EACH

17.63000

0205 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

38.000

EACH

18.74000

0210 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

112.000

SF  

15.43000

0215 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

637.000

SF  

17.63000

0220 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

17.000

EACH

176.34000
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PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0225 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

55.000

EACH

314.10000

0230 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

400.00000

0235 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

800.00000

0240 Impact Attenuator (Truck Mounted Attenuator) 0.000

1.000

614-85040  
 

27,552.501.000

27,552.50

2.000

EACH

27,552.50000

0245 *Construction Surveying 0.000

0.500

625-00000  
 

20,000.000.500

20,000.00

1.000

L S 

40,000.00000

0250 *Mobilization 0.000

1.000

626-00000  
 

256,000.001.000

256,000.00

1.000

L S 

256,000.00000

0255 Public Information Services 0.000

0.250

626-01000  
 

1,250.000.250

1,250.00

1.000

L S 

5,000.00000

0260 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

182.000

GAL 

93.68000

0265 *Pavement Marking Paint (Waterborne) 0.000

193.290

627-00011  
 

8,201.29193.290

8,201.29

193.290

GAL 

42.43000

0270 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,640.000

SF  

11.85000

0275 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

895.500

SF  

13.78000
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PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0280 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,140.000

SF  

11.57000

0285 *Flagging 0.000

675.500

630-00000  
 

16,212.00675.500

16,212.00

5,000.000

HOUR

24.00000

0290 *Traffic Control Inspection 0.000

11.000

630-00007  
 

2,200.0011.000

2,200.00

50.000

DAY 

200.00000

0295 *Traffic Control Management 0.000

17.000

630-00012  
 

11,050.0017.000

11,050.00

100.000

DAY 

650.00000

0300 *Flashing Beacon (Portable) 0.000

4.000

630-80001  
 

4,800.004.000

4,800.00

16.000

EACH

1,200.00000

0305 *Construction Traffic Sign (Panel Size A) 0.000

9.000

630-80341  
 

585.009.000

585.00

40.000

EACH

65.00000

0310 *Construction Traffic Sign (Panel Size B) 0.000

20.000

630-80342  
 

1,400.0020.000

1,400.00

142.000

EACH

70.00000

0315 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

80.00000

0320 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

16,000.002.000

16,000.00

4.000

EACH

8,000.00000

0325 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,400.001.000

1,400.00

4.000

EACH

1,400.00000

0330 *Drum Channelizing Device 0.000

8.500

630-80360  
 

127.508.500

127.50

200.000

EACH

15.00000
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PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0335 *Traffic Cone 0.000

200.000

630-80380  
 

2,000.00200.000

2,000.00

400.000

EACH

10.00000

0340 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

826.58000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

777,500.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0360 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0365 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

61,000.000

F A 

1.00000

0370 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0375 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

54,520.000

F A 

1.00000

0380 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

38,562.000

F A 

1.00000

0385 F/A Contaminated Soil - Drainage 0.000

0.000

700-70037  
 

0.000.000

0.00

5,000.000

F A 

1.00000



CONTID: C19557         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY US50 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0395 F/A Tree Trimming - ADA Ramps 0.000

0.000

700-70420  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0400 F/A Drainage Improvement - Drainage 0.000

0.000

700-70530  
 

0.000.000

0.00

70,000.000

F A 

1.00000

CAT 1,503,886.621,503,886.623,846,091.41CURRENT AMT0200 $ $ $

CAT NO0205 0205 ROADWAY SH115 

0405 *Removal of Asphalt Mat 0.000

2,823.040

202-00220  
 

22,584.322,823.040

22,584.32

4,456.000

SY  

8.00000

0410 Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

0.000.000

0.00

6,996.000

LF  

2.00000

0415 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

990.000

CY  

45.00000

0416 Filter Matl (CL A) Class A Filter Matl for SH 115 0.000

941.000

206-00510  
 

56,460.00941.000

56,460.00

941.000

CY  

60.00000

0417 Uncl Excav (Spec) Unclasified Excav (Special) 0.000

941.000

203-00040  
 

42,345.00941.000

42,345.00

941.000

CY  

45.00000

0418 Geotextile (Reinforcement) Triaxial Geogrid for Soil 
Rienforcement

0.000

3,112.000

420-00300  
 

18,672.003,112.000

18,672.00

3,112.000

SY  

6.00000

0419 Geotextile (Separator) (CL 1) Fabric for Soil 
Reinforcement.

0.000

3,112.000

420-00132  
 

15,560.003,112.000

15,560.00

3,112.000

SY  

5.00000
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PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0205 0205 ROADWAY SH115 

0420 Aggregate Base Course (Class 6) 0.000

621.000

304-06007  
 

37,260.00621.000

37,260.00

990.000

CY  

60.00000

0425 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

1,446.400

403-34841  
 

156,211.201,446.400

156,211.20

2,051.000

TON 

108.00000

0430 Emulsified Asphalt (Slow-Setting) 0.000

192.500

411-10255  
 

385.00192.500

385.00

668.000

GAL 

2.00000

0435 Impact Attenuator (Truck Mounted Attenuator) 0.000

1.000

614-85040  
 

27,552.501.000

27,552.50

2.000

EACH

27,552.50000

0440 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0445 *Flagging 0.000

103.500

630-00000  
 

2,484.00103.500

2,484.00

1,000.000

HOUR

24.00000

0450 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,200.006.000

1,200.00

30.000

DAY 

200.00000

0455 *Traffic Control Management 0.000

10.000

630-00012  
 

6,500.0010.000

6,500.00

40.000

DAY 

650.00000

0460 *Flashing Beacon (Portable) 0.000

4.000

630-80001  
 

4,800.004.000

4,800.00

8.000

EACH

1,200.00000

0465 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

350.00000

0470 *Construction Traffic Sign (Panel Size A) 0.000

9.000

630-80341  
 

585.009.000

585.00

32.000

EACH

65.00000
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PCN: 19557-BID    ESTIMATE RUN 11/17/2014

PROJECT: STA050A-024                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:56

CUMULATIVE
AMOUNT

CAT NO0205 0205 ROADWAY SH115 

0475 *Construction Traffic Sign (Panel Size B) 0.000

19.000

630-80342  
 

1,330.0019.000

1,330.00

72.000

EACH

70.00000

0480 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

80.00000

0485 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

8,000.001.000

8,000.00

2.000

EACH

8,000.00000

0490 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,400.001.000

1,400.00

2.000

EACH

1,400.00000

0495 *Drum Channelizing Device 0.000

37.000

630-80360  
 

555.0037.000

555.00

150.000

EACH

15.00000

0500 *Traffic Cone 0.000

64.500

630-80380  
 

645.0064.500

645.00

250.000

EACH

10.00000

0505 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

826.58000

CAT 404,529.02404,529.02669,352.58CURRENT AMT0205 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Field Office (Class 2) 0.000

1.000

620-00002  
 

15,000.001.000

15,000.00

1.000

EACH

15,000.00000

0515 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

15,000.001.000

15,000.00

1.000

EACH

15,000.00000

0520 Sanitary Facility 0.000

1.000

620-00020  
 

4,198.641.000

4,198.64

1.000

EACH

4,198.64000

CAT 34,198.6434,198.6434,198.64CURRENT AMT0400 $ $ $

$ 1,942,614.281,942,614.28$4,549,642.63$CURRENT AMTPROJECT TOTAL


